Work Order ID 52671

October 6, 2009

Item ID:

Revision ID:

Item Name:

Draw Nbr:

Revision Nbr:

Start Date:

10/05/09 11:3

Required Date: 10/05/09 **Cust Item ID:**

Start Qty: 1.0000

Reqd Qty: 1.0000

Sales Order:

Reference: ECN09-679

Customer ID:

Description: ADD DSI9483 REV.A TO KITS IN STOCK

D350-607-041 D350-607-043 D350-607-045

D350-607-047

Bef 09-10-06

Approvals:

Process Plan:

Date:

Tooling:

Date:

QC:

Date:

SPC (Y/N):

Date:

QC21 09/10/07 Af J. 10-07

Page 1

ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

00.40.00		Joh No ·	ENG01	06SEP	ADR Yes/No: Y	ADR Date:	09,09.29		00 0=0
Date: 09.10.05 Job No.: Product No.: D350-607			LINGUI	JUGER	Created By:	Approved By:	1/1/1	ECN#:	09- 679
Product Name: HELI-UTILITY-BASKET					Checked By:	er Approval:			
Troduct remission					<i>U</i> :				15.4
Distribution	Reqd		itial / Dat	te	Distribution	Reqd	Resp	Initia	/ Date
Production Manager Y LL					DQA / QA Coord	N	<u> </u>		
Production Engineering Coord Y DD/EC					QC Coordinator	N V	sw		
Production Document Control Y BG Customer Technical Support Y Dstow				Marketing Y			SW		· · · · · · · · · · · · · · · · · · ·
Customer Technical Support	Dstow			Customer Order Proces	sing N	 			
		<u> </u>			l L				
Reason for Change:									
ADDTION OF D350-607-241 BAS	SKET C	CLAMP KIT THROU	GH DSI 9	483 REV	. A	· · · · · · · · · · · · · · · · · · ·			
Documents Affected: RELEASE DSI 9483 REV. A								-	
PA	ARTS	MUST COMPL	Y	X	PREVIOUS PARTS	SATISFACTO	RY	<u>.</u>	. 9. 444.77
# Quality Assurance Actions			Reqd	Resp		Notes		С	omplete
1 Notify Previous Customers			N						
2 Notify Eurocopter France			N						
3			1	 					es 1 7-m e1999
				<u> </u>	L				7.1
# Engineering Actions			Reqd	Resp		Notes		C	omplete
4 Required Documents/Drawing	js Unde	er Review	N						
5 Update Product Compatability	Matrix		N					1	
6 Create Eurocopter Form (FEE	Ξ)		N						, , , , , , , , , , , , , , , , , , ,
7 Notify TC / FAA of Change			N						
			1 04	Bass	ı	Notes		T C	omplete
# Document Control Actions			Reqd	Resp KJ		Notes		09.10.0	25 6
8 Move Electronic Files		etropio Filos	Y	KJ					05 8
9 Update Blue/Pink/DSI Folder10 Update Controlled PDF Files	and Ele	ectronic riles	1 Y	KJ					,05 PD
11 Update Master Document List	(MDL)		N	1,3	NO MDL AVAILABLE FOI	R THIS PRODUC	т	101.10	·-0 18
			T Y	KJ	REV. Q	(milo i mobile	•	2/5	19100
Lantilla data Dogument Record (DE	"		N	1.0	Ken. O			1,4,3,3	0 /// 0 /
12 Update Document Record (DF	Summ	20/	114					 	-
13 Update Product Development	Summ	ary	NI NI	ľ					
13 Update Product Development 14 Update QSI 021 and/or STC A	Summ Approva	ary al List	N	ΚI	IADD D350-607-241			na 10.	からみと
 13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 	Summ Approva	ary al List	Y	KJ KJ	ADD D350-607-241			09.10.	0595
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database	Summ Approva e e	al List	Y	KJ	ADD D350-607-241	F 001		09.10.	0595 05 95 05 (935
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco	Summ Approva e e	al List	Y Y Y	KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG	E 001		09.10.	05 98 05 98
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's	Summ Approva e e ord For	ał List m	Y Y Y Y	KJ	ADD D350-607-241	E 001		09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Database	Summ Approva e e ord For	ał List m	Y Y Y Y	KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG	SE 001		09.10. 09.10.	05 93 05 93 05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder	Summ Approva e e ord Forn tabase	m / Laminated Dwgs	Y Y Y Y N Y	KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG	SE 001		09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Database 20 Update Grey Project Binder 21 Update D-Parl/M-Drawing/DS	Summ Approva e e ord Forn tabase	m / Laminated Dwgs	Y Y Y Y	KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG	SE 001		09.10.0 09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC / 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Database 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22	Summ Approva e e ord Forn tabase	m / Laminated Dwgs	Y Y Y Y N Y	KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG	SE 001		09.10.0 09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Database 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22	Summ Approva e e ord Forn tabase	m / Laminated Dwgs	Y Y Y Y N Y	KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG	SE 001		09.10.0 09.10.	05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Database 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23	Summ Approva e e ord Forn tabase	m / Laminated Dwgs	Y Y Y Y N Y	KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG	SE 001		09.10.0 09.10.	05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED	SE 001		09.10.0 09.10.	05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 93
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED			09.10.0 09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Database	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 9
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 (3)
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 (3)
13 Update Product Development 14 Update QSI 021 and/or STC A 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Dat 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.			09.10.0 09.10.	05 (3)
13 Update Product Development 14 Update QSI 021 and/or STC / 15 Update Parts / STC Database 16 Update / Verify ARC Database 17 Create / Update Change Reco 18 Create / Update PPP's 19 Update Document Control Database 20 Update Grey Project Binder 21 Update D-Part/M-Drawing/DS 22 23 Description / Action:	Approva e e ord Forn tabase	m / Laminated Dwgs Master Binders	Y Y Y Y N Y	KJ KJ KJ KJ BOVE PE	ADD D350-607-241 D350-607-241 AT CHANG AS REQUIRED ER DSI 9483 REV. A.		Date	09.10.09.10 09.10.09.10	05 9

October 6, 2009 11:47:43 AM

Criteria: Item ID:	D350-607-041RevF	All Locations	All Warehouses All (Quantity			
Item ID Item Name	Warchouse ID Location ID	Lot Number	Last Trans Date	Lot Qty	Shelf Life Dt Lot Code	Type Code	Comments
D350-607-041RevF Heli-Utility-Basket, LH	HONG KONG FG	39653	8/28/09	1.0000	QC21	CHG007	
	Main Warehouse FG	50187	8/28/09	1.0000	QC21	CHG008	
	Main Warehouse FG	50973	8/28/09	1.0000	QC21		
	Main Warehouse FG	51177	8/28/09	1.0000	QC21		
			Total:	4.0000			

Slaph

October 6, 2009 11:47:50 AM

Criteria: Item ID:	D350-607-043RevF	All Locations	All Warehouses	All Quantity			
Item ID Item Name	Warchouse ID Location ID	Lot Number	Last Trans Dat	e Lot Qty	Shelf Life Dt Lot Code	Type Code	Comments
D350-607-043RevF Heli-Utility-Basket	HONG KONG FG	39328	9/15/09	1.0000	QC21	CHG004	
	Main Warehouse FG	23075		0.0000	QC21		
	Main Warehouse FG	50192	9/15/09	1.0000	QC21	CHG005	
	Main Warehouse FG	51734	9/15/09	0000.1	QC21	CHG005	
	Main Warehouse FG	51738	9/15/09	0000.1	QC21	CHG005	
			Total:	4.0000			

alida Sol

`

October 6, 2009 11:47:59 AM

Criteria: Item ID: I	D350-607-045RevF	All Locations	All Warehouses All (Quantity			
Item ID Item Name	Warehouse ID Location ID	Lot Number	Last Trans Date	Lot Qty	Shelf Life Dt Lot Code	Type Code	Comments
D350-607-045RevF Heli-Utility-Basket, LH/RH	Main Warehouse FG	48310		1.0000	QC21	CHG002	
	Main Warehouse FG	51180	8/27/09	1.0000	QC21	CHG003	
			Total:	2.0000			

9/10/1

October 6, 2009 11:48:05 AM

Criteria	: Item II	D: D350-607-047RevF	All Locations	All Warehouses	All Quantity			
Item ID Item Nar	me	Warehouse ID Location ID	Lot Number	Last Trans Dat	te Lot Qty	Shelf Life Dt Lot Code	Type Code	Comments
D350-607 Heli-Utilit		Main Warehouse FG	48311		1.0000	QC21	CHG002	
				Total:	1.0000			

9/10/1